Approved For Release 2004/11/30 : CIA-RDP78B04770A000300050027-6

☐ SECRET ☒ CONFIDENTIAL ~~CONFIDENTIAL~~ 202205 ☐ UNCLASSIFIED

CONTRACT INSPECTION REPORT

C | TASK NO. 3

TO:

ENGINEERING SECTION/CB/PD/OL

DATE 27 Aug 65

INSPECTION REPORT NO. *(If final, so state)* 2

ESTIMATED COMPLETION DATE [illegible] Aug 66

25X1

NAME OF CONTRACTOR Ikonics

TYPE OF COMMODITY OR SERVICE Study on Image Perceptibility

THE CONTRACTOR IS ON SCHEDULE ☒ YES ☐ NO

PER CENT OF WORK COMPLETED - 10%

PER CENT OF FUNDS EXPENDED - 20%

THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS ☒ YES ☐ NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.

HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? ☒ YES ☐ NO *(If yes, give details on reverse side.)*

HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? ☒ YES ☐ NO *(If yes, indicate items, quantity, and cost on reverse side.)*

INCENTIVES

IS THIS AN INCENTIVE CONTRACT ☐ YES ☒ NO

IF YES, CHECK TYPE ☐ COST ☐ PERFORMANCE ☐ DELIVERY

NOTE:
USE REVERSE SIDE FOR COMMENTS.
FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.

OVERALL PERFORMANCE OF CONTRACTOR

1. ☐ OUTSTANDING
2. ☐ EXCELLENT
3. ☐ ABOVE AVERAGE
4. ☒ AVERAGE
5. ☐ BELOW AVERAGE
6. ☐ BARELY ADEQUATE
7. ☐ UNSATISFACTORY

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR BARELY ADEQUATE, INDICATE REASONS ON REVERSE SIDE.

RECOMMENDED ACTION

☒ CONTINUE AS PROGRAMMED

☐ WITHHOLD PAYMENT PENDING SATISFACTORY PERFORMANCE

☐ TERMINATE

☐ OTHER *(Specify)*

IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		

DATE OF LAST CONTACT WITH CONTRACTOR 17 Aug 65

25X1

DIVISION P+DS

SIGNATURE OF APPROVER

FORM 10-64 1897 USE PREVIOUS EDITION ☐ UNCLASSIFIED ☐ CONFIDENTIAL ☐ SECRET (12-36)

Approved For Release 2004/11/30 : CIA-RDP78B04770A000300050027-6

Declass Review by NGA.

☐ SECRET ☒ CONFIDENTIAL ☐ UNCLASSIFIED
Approved For Release 2004/11/30 : CIA-RDP78B04770A000300050027-6

NARRATIVE REPORT ☒ INTERIM ☐ FINAL

The work under this task is progressing satisfactorily. The monitor has supplied the contractor a roll of ~~sample~~ aerial photography and a ~~set of~~ sample set of relatively high-quality chips. The contractor submitted his scheduled July report which has been reviewed. On 16 & 17 August, the monitor visited the contractor's facility and inspected some of the current work. A breadboard model was demonstrated showing the stability of the band pass feed back loop which will be employed in the test device for the study of electro-photographic techniques. The partially completed ~~laboratory~~ photographic laboratory was also shown. Most of the purchases under the contract have been made for the lab, but ~~the equipment~~ all the equipment has not been delivered yet.

The monitor loaned the contractor the final report of the Image Quality Evaluation Program and this report prompted a discussion on the status of the Gems program. The contractor has requested a set of Gems for his work, the type to be decided upon, and the monitor agreed to try and satisfy this request. The availability of these Gems will be investigated after the contractor specifies the type he desires. A conference with Mr. McCamy of the National Bureau of Standards was also requested and the ~~list of~~ preliminary steps ~~publications~~ have been ~~agreed~~ made for such a meeting.

☐ UNCLASSIFIED ☒ CONFIDENTIAL ☐ SECRET
Approved For Release 2004/11/30 : CIA-RDP78B04770A000300050027-6